

Risk No.	Clinical Group	Department	Risk	Initial Risk Rating (LxS)	Existing controls	OWNER <i>Executive lead</i>	Last Review Date	Current Risk Rating (LxS)	Gaps in control and planned actions	Target Risk Rating (LxS)	Review frequency	Status
3689 31/12/2020	7. Finance	Financial Management (S)	SBAF 10 - NHS Contracting And Payment Mechanism	4x4=16	<ol style="list-style-type: none"> ICP Boards held monthly, Trust attendance STP Board attendance, relationship between ICS and ICP STP DoFs group - finance framework development. Membership of National HFMA Payment Systems & Specialised Commissioning Committee Finance sub groups established (for LW and PB, Swell to follow) Fortnightly catch up with Trust CFO and CCG Finance lead Chair of ICP Boards requirements are clear Leadership alignment work underway 	Dinah Mclanna Dinah Mclannahan	31/12/2020 Review in date	4x4=16	<ol style="list-style-type: none"> Acute Care collaboration agenda impact not currently understood (Target date: 31/12/2020) Capacity in CCG to work on this given CCG merger work (Target date: 30/11/2020) Agree multi-year agreement / envelope from 21/22 onwards, aligned to 20/21 system allocation LTFM costs and place plans - tariff for 21/22 likely to be one year only (Target date: 31/01/2021) Determine Sandwell and WB allocation split in relation to SW and WB costs in the Trust and place via finance sub groups (Target date: 31/12/2020) Determine ICS wide savings versus ICP wide efficiency opportunities (Target date: 31/03/2021) Compare 20/21 system allocation to LTFM income values (Target date: 30/11/2020) 	2x4=8	Bi-Monthly	Live (With Actions)
3693 23/08/2020	2. Medical Director Office	Medical Director's Office(S)	SBAF 14 - There is a risk that the Trust is unable to reduce amenable mortality to the timescale set out in our plans because we do not identify interventions of sufficient heft to alter outcomes.	5x3=15	<ol style="list-style-type: none"> Management structure substantially in place to support LfD programme. -Deputy Medical Director in post -1 WTE Medical Examiners in post -Medical Examiner officer in post. -Mortality Manager appointed. -Admin support agreed. Learning from deaths programme in place with sub-streams set out below. 1. Mortality reduction plan in Quality Plan relating to Sepsis, VTE, Acute MI, Stroke, #NOF, High risk abdominal surgery and Peri-natal mortality. QI projects identified. 2.Data analysis programme focussing on alerts arising from clinical areas and/or conditions. Coding processes improved. 3.External mortality alerts from CQC or CCGs. 4. Medical examiners are substantially in place. MEs and judgmental reviewers will provide 3 monthly analysis of amenable mortality. 	David Carruthe David Carruthe	23/08/2020 Review in date	4x4=16	<ol style="list-style-type: none"> Further improvements in coding underway focusing on palliative care data, weekend admissions and site specific. (Target date: 01/06/2021) to maintain ME review of cases (tier 1) and identify cases for SJR review including training for additional SJR reviewers. (Target date: 01/06/2021) 	3x4=12	Annually	Live (With Actions)
1762 21/01/2021	3. Surgery	BMEC Outpatients - Eye Centre	There is a risk that lack of capacity to review patients within the ophthalmic clinics caused by: a) lack of diagnostic hub to support reviews and increased virtual reviews b) inadequate clinical rooms c) reduced clinic staff results in patients being reviewed after the requested timeframe (utilising the 25% RCOphth slippage guidelines) leading to poorer clinical outcomes and adverse impact on financial / business outcomes.	5x3=15	<ol style="list-style-type: none"> daily monitoring of situation occurs through Group PTL structures. Additional PRW clinical sessions undertaken, authorisation process with exec team followed Introduction of daily 'tail gunning' report to EAT to support booking of vacant slots to increase capacity effectively. Use of failsafe reports by Service Managers and PAMs to identify high risk pathways 	Hilary Lemboye Liam Kennedy	21/01/2021 Review in date	5x3=15	<ol style="list-style-type: none"> improve room capacity within BMEC OPD through the creation of new rooms - capital plan item (Target date: 30/09/2021) Resolution of RAG rating flag within all consultant led work. Currently only a proportion of clinics can see this. : Note, Solution is developed, awaiting testing data from Informatics a) Solution to be tested once information is provided b) Solution to be implemented (Target date: 26/02/2021) Insufficient test capacity which extends waits for appointments for patients needing tests: Business Case for a diagnostic hub and implementation of same if approved (Target date: 04/02/2021) some erroneous entries in the backlog that need to be routinely cleared a) validation trajectory to be re-set & delivery monitored / managed weekly by Service Managers weekly b) look for auto solutions to the problem and implement these (Target date: 31/03/2021) Parent / Child Issues create additional burdens on the backlog size: meeting to develop a solution to this put in place the solution (Target date: 26/02/2021) 	2x3=6	Quarterly	Live (With Actions)
3212 21/01/2021	4. Surgery	BMEC Visual Function	There is a risk that IT failure of the standalone ultrasound hard drives in Visual Function caused by lack of connectivity to the Trust network could result in compromised patient care.	3x3=9	<ol style="list-style-type: none"> hard drives are maintained in a room that is locked when not in use to reduce risks of; theft, fire etc. 	Emma Berrow Martin Sadler	21/01/2021 Review in date	3x3=9	<ol style="list-style-type: none"> to work with the IT Business Partner in the development of a business case for a vendor neutral achieve for ophthalmology in which the images can be stored. Business case to be submitted by the end of Jul2020 Emma Berrow to set up the necessary project group to work this development through. (Target date: 31/03/2021) 1) IT to resolve themes preventing the images being moved onto PACs in order to mitigate the size of the current patient safety risk (i.e. volume) 2) IT to transfer the images to SWBH current PACs (Target date: 31/03/2021) 	1x3=3	Quarterly	Live (With Actions)

Trust Board Level Risks - January 2021 (Reviews in date)

Risk No.	Clinical Group	Department	Risk	Initial Risk Rating (LxS)	Existing controls	OWNER <i>Executive lead</i>	Last Review Date	Current Risk Rating (LxS)	Gaps in control and planned actions	Target Risk Rating (LxS)	Review frequency	Status
3021 23/10/2019	System Transformation	MMUH Project	There is a risk that the procurement process for the replacement financier and contractor does not result in a compliant bid in 2019 because of insufficient market availability resulting in Midland Met delivery delay beyond 2022 and creating further unsustainable services	5x4=20	<ol style="list-style-type: none"> procurement process complies with statutory regulations and implemented with commercial and legal advice Approval received from Treasury, DH and NHSI/E for funding for continued build of Midland Met Hospital. Contracted Balfour Beatty to carry out remedial work/building whilst awaiting to award full contract CEO keeps BB up to date with all developments in relation to obtaining government approval. 	Rachel Barlow Toby Lewis	30/12/2020 Review in date	3x4=12		2x4=8	Quarterly	Live (With Actions)
2784 30/12/2020	System Transformation	MMUH Project	The Trust may need to divert funding from other projects or work-streams to pay for compensation events (for changes, delays etc) that arise during construction (in line with the NEC4 contract) phase of Midland Met if the total value of compensation events exceeds the contingency budget that is within the Midland Met project budget/funding. This could impact on the overall delivery of the necessary capital programme.	5x5=25	<ol style="list-style-type: none"> Estates Strategy / Capital programme under constant review to maintain effective use of scarce capital Plans for change are reviewed and mitigated to reduce cost Agreed BB project scope 	Craig Higgins Toby Lewis	30/12/2020 Review in date	4x5=20	<ol style="list-style-type: none"> Weekly review of raised compensation events to agree response, request for additional information/quotes & compensation events to be taken to Estates MPA for approval (Target date: 31/12/2021) Manage early warning and compensation event process in line with NEC4 contract (Target date: 31/03/2022) Conclude design validation of MEP (Target date: 31/03/2021) Regular update of cashflow and cost forecasting for project (Target date: 31/03/2022) ensure valid documentation of control plans over 5 years (Target date: 31/03/2021) work with NHSI/e on covid reimbursement costs (Austin Bell) (Target date: 31/12/2021) 	2x4=8	Quarterly	Live (With Actions)
666 07/01/2021	Women & Child Health	Paediatrics	There is a risk that Children and Young People are admitted to an acute paediatric ward when requiring a specialist Tier 4 mental health support. This is due to a lack of Tier 4 CAMHs beds nationally and will result in sub-optimal therapeutic clinical care delivery. There is also a risk of the behaviours that these children exhibit may have impact on the patient experience for other children and their parents accommodated on the ward.	4x4=16	<ol style="list-style-type: none"> Mental health agency nursing staff utilised to provide care 1:1 All admissions monitored for internal and external monitoring purposes. Awareness training for Trust staff to support management of patients is in place Children are managed in a paediatric environment. Close liaison with specialist Mental Health CAMHs staff to support management whilst inpatient on ward. 	Brenda Taylor Liam Kennedy	08/11/2020 Review in date	4x4=16	<ol style="list-style-type: none"> Audit number of CYP admissions with LOS on acute ward requiring specialist inpatient CAMHs support and escalate to MH commissioning team (Target date: 31/03/2021) 	4x4=16	Quarterly	Live (With Actions)