

### DIGITAL MAJOR PROJECTS AUTHORITY

Date of meeting:	24 <sup>th</sup> May 2019
Attendees:	Marie Perry (Chair), Mike Hoare, Richard Samuda, Raffaella Goodby, Rachel Barlow, Kam Dhami, Toby Lewis, Martin Sadler and Nicola Taylor
Apologies:	Amanda Geary, Siten Roy
Key points of discussion relevant to the Board:	<ul style="list-style-type: none"> <li>• 4 remaining IT red risks shown on the risk register, with further review at RMC and CLE upcoming during June</li> <li>• Strong progress with employee engagement but urgent work to do to firm up team readiness criteria (to be defined before the Board meets)</li> <li>• Major outage issues in May associated with telephony and a report due at the committee at the end of June</li> </ul>
Positive highlights of note:	<ul style="list-style-type: none"> <li>• Overall IT resilience with a lessening of P1 outtages and further fall in backlog incidents</li> </ul>
Matters of concern or key risks to escalate to the Board:	n/a
Matters presented for information or noting:	<ul style="list-style-type: none"> <li>• Circulated RSM report on year-end controls and management response</li> <li>• Detail of WiFi remediation work being undertaken on all sites</li> </ul>
Decisions made:	<ul style="list-style-type: none"> <li>• Confirmed decision making route for Go Live to complement agreed criteria accepted by the Board last time we met</li> </ul>
Actions agreed:	<ul style="list-style-type: none"> <li>• Strong progress with Unity 14 but work to do on Citrix solution and on Pulse installation</li> <li>• Launch of training for super-users in June and July as a key dependency for Go-Live</li> <li>• Finalised plans to upgrade PACs and connect HL7 as part of remedying imaging problems</li> </ul>

**Marie Perry**

**Chair of the Digital Major Projects Authority**

***For the meeting of the Trust Board scheduled for 6<sup>th</sup> June 2019***