

Report Title	Unity Go-Live Update		
Sponsoring Executive	Toby Lewis, Chief Executive		
Report Author	Toby Lewis, SRO for digital programme		
Meeting	Public Trust Board	Date	3 rd October 2019

1. Suggested discussion points *[two or three issues you consider the Trust Board should focus on]*

The report covers the first week of our Go Live fortnight. I will provide an oral update to this report based on experience after the date of issue. The Board wish to consider technical functioning, responsiveness to user feedback, and the transition to optimisation. The digital MPA will consider our programme transition plan from project to BAU at its meeting at the end of October.

We need to measure success not based on incidents or even positivity, but based on the criteria we set for cutover and our transition into Optimisation. We should also examine whether the implementation has had unintended consequences.

Our expectation remains that our Digital Ambitions to 2025 will be the route to wider benefits realisation, linked to our quality indicators, once we have sustained use of the system at a decent level by everyone working in our organisation, both now and those joining us through rotation or recruitment.

2. Alignment to 2020 Vision *[indicate with an 'X' which Plan this paper supports]*

Safety Plan	X	Public Health Plan		People Plan & Education Plan	
Quality Plan		Research and Development		Estates Plan	
Financial Plan		Digital Plan	X	Other <i>[specify in the paper]</i>	

3. Previous consideration *[where has this paper been previously discussed?]*

Clinical Leadership Executive

4. Recommendation(s)

The Trust Board is asked to:

- NOTE** the process for addressing risks, hazards and issues over coming weeks
- RECOGNISE** the intense endeavour of very many staff to make the system a success
- AGREE** to review bi-monthly the organisation's Optimisation progress until March 2020

5. Impact *[indicate with an 'X' which governance initiatives this matter relates to and where shown elaborate]*

Trust Risk Register		Various					
Board Assurance Framework		SBAF					
Equality Impact Assessment	Is this required?	Y		N	X	If 'Y' date completed	
Quality Impact Assessment	Is this required?	Y	X	N		If 'Y' date completed	Nov 19