## Sandwell and West Birmingham Hospitals NHS NHS Trust

ESTATE MAJOR PROJECTS AUTHORITY	
Date of meeting:	7 <sup>th</sup> May 2020
Attendees:	Richard Samuda, Mick Laverty, Waseem Zaffar, Harjinder Kang, Toby Lewis, Rachel Barlow, Dinah McLannahan, Austin Bell
Apologies:	Mike Hoare
Key points of discussion relevant to the Board:	<ul> <li>Considered the team structure in terms of capacity and capability and noted that that structure would be fully appointed to by the end of May 2020</li> <li>Midland Met not in delay and no belief that this represents as yet a compensation event</li> <li>Clinical Model programme – the programme were discussed at length for this initial draft of key milestones. For the next EMPA the final proposal will describe the model on a per floor basis. Expectation that by Christmas we will be clear on what transformation looks like, such that this can be socialised and trained for in 2021.</li> </ul>
Positive highlights of note:	<ul> <li>Balfour Beatty very engaged in supporting the Trust's Covid response more broadly than the build programme – this was recognised in 'Clap for Business'.</li> <li>Regeneration meeting with WMCA, BCC, SMBC and Canal and Rivers Trust – making specific progress on joint master plan.</li> <li>Approval of car park builds unlock regeneration programme on Dudley Road site – being taken forward by strategic development team</li> </ul>
Matters of concern or key risks to escalate to the Board:	<ul> <li>Potential supply chain risk for MMUH subject to ongoing scrutiny and review.</li> <li>CPO legal submission to be progressed with Pall Mall.</li> </ul>
Matters presented for information or noting:	Covid 19 Oxygen demand and capacity plan.
Decisions made:	<ul> <li>Arrangements to reconcile Early Works Contract and RCC have been agreed.</li> <li>Cash flow governance arrangements with NHSM agreed</li> <li>Invoice delegation arrangements confirmed in line with prior PF2 approval structure through CEO and CFO joint signature</li> </ul>
Actions agreed:	<ul><li>Lessons learnt paper to next EMPA</li><li>Flow chart of financial governance to be circulated</li></ul>

Richard Samuda, Trust Chair Chair of the Estate Major Projects Authority For the meeting of the Trust Board scheduled for 7<sup>th</sup> May 2020