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ESTATES MAJOR PROJECTS AUTHORITY 

Date of meeting: 26
th

 February 2021 

Attendees:  Richard Samuda, Harjinder Kang, Waseem Zaffar, Mike 

Hoare, Mick Laverty, Rachel Barlow, Richard Beeken, Dinah 

McLannahan, Austin Bell, Susan Rudd. 

Apologies: •      Toby Lewis 

Key points of discussion 

relevant to the Board: 

 

 Midland Metropolitan University Hospital – programme 

update received.  Covid made impact on 5 day delay in 

construction in January on site at MMUH.  Recovering 

productivity in February.  

 Hospital move date scenarios socialised to inform a decision 

by end of Q1.  Focus on a coherent and shared move date 

between contractor and Trust to align in April.   

 Affordability review of business case over Q1 and Q2 is 

scheduled within the programme as final clinical and 

workforce model are signed off and contracting for 2021 

past July is nationally confirmed. Consideration at STP level 

financial plan is key in this.  

 ENGIE hard FM contract starts 5.4.21 with focus on safe 

service transition.  Governance arrangements agreed, good 

progress on key posts filled and oversight on procurement 

transition with mitigation to ensure seamless switch.  

Positive highlights of note:   

Matters of concern or key 

risks to escalate to the 

Board: 

 Nil noted  

Matters presented for 

information or noting: 

 NA 

Decisions made:  SBAF 6 agreed to close. 

 Contingency planned spend approved and recommended for 

Trust Board sign off. 

Actions agreed: 

 

 

 Feedback on committee revised TOR and annual plan for 

March meeting.  

 Stakeholder relations work via Trust Board development will 

be presented to April Trust Board. 

 

Richard Samuda Chairman  

Chair of the Estates Major Projects Authority  

For the meeting of the Trust Board scheduled for 4th March 2021 

 

 

  

  

  

  

  

  

  


